

Monthly Summary Report

Local Lead-Gen & Auto-Site Pipeline · April 2026 · Generated 2026-04-30

Executive Summary

April 2026 was the project's **build month**. The system went from an empty repo to a fully-deployed end-to-end pipeline covering scrape, enrich, generate, deploy, and outreach. The Python prototype was scrapped in favour of a unified TypeScript / Next.js 14 stack on 2026-04-28. By month-end, the operator dashboard, the trades site template, and the Cloud Run pipeline runtime were all live in production.

Headline: 45 commits, ~38k lines added, 5 pipeline stages implemented, global coverage expanded to 210 cities across 44 countries. Zero leads scraped — the launch gate is operator go/no-go on niche, city, and sending-domain warm-up, not engineering.

Key Performance Indicators

Metric	April 2026	Cumulative	Status
Batches run	0	0	Pre-launch
Leads scraped	0	0	Pre-launch
Sites deployed	0	0	Pre-launch
Emails sent	0	0	Pre-launch
Replies	0	0	Pre-launch
Meetings booked	0	0	Pre-launch
Closes	0	0	Pre-launch
MRR added	\$0	\$0	Pre-launch
Commits shipped	45	45	On track
Code added (LOC)	~38,000	~38,000	On track

All revenue/lead metrics are zero because no batches have been run. The pipeline is ready; the operator decides when to fire the first one.

Pipeline Status (5 Stages)

Stage	Status	Notes
Stage 1 — Scrape	Live	Google Places (default, free \$200/mo credit) + Outscraper toggle. Paginat
Stage 2 — Enrich	Live	Brand color from logo/photos via node-vibrant v4; email lookup; scrape-t

Stage 3 — Generate	Live	Astro multi-page trades template (premium pass) + Gemini-written copy.
Stage 4 — Deploy	Live	Cloudflare Pages, one project per site. Migrated long-running build/deploy
Stage 5 — Outreach	Live	Instantly.ai send wired to dashboard button; reply webhook in place. Awa

Major Milestones

- **Apr 28** — Initial TS/Next.js scaffold — 5,341 LOC across 101 files. Killed the Python prototype.
- **Apr 28** — Stitch operator dashboard integrated (2,128 LOC).
- **Apr 28** — Trades template SEO/perf pass + domain onboarding docs (8,104 LOC).
- **Apr 29** — Credit-protective defaults: limit=20 default, warn above 30, smarter Supabase / Places error banners.
- **Apr 29** — Pipeline split: scrape decoupled from build so the operator picks each lead manually before paid generation.
- **Apr 30** — Cloud Run Jobs runtime — every Vercel-incompatible long job migrated; Workload Identity Federation for auth.
- **Apr 30** — Global coverage expansion: 13→44 countries, 70→210 cities. Cascading continent→country→city picker.
- **Apr 30** — Premium trades template + scrape-time enrichment (9,978 LOC, 44 files) — the largest single landing of the month.

Commit Breakdown by Category

Category	Commits	Highlight
Web / UX	23	Dashboard polish, modal flows, error banners, filter pills, live polling.
Pipeline	7	5 stages built, Cloud Run migration, scrape/build split, stage-5 wired.
Templates	3	Trades template scaffold, premium pass, niche-category auto-sync.
Data / Filters	3	Global coverage expansion, qualification thresholds, rejected-lead persistence.
Deploy / Infra	5	Cloud Run provisioner, OIDC auth, server-only shim, runtime fixes.
Scaffolding	2	Initial repo + version pinning.
Bug fixes / chores	2	Debug endpoint cleanup, dependency hygiene.

Risks & Blockers

- **Sending domain warm-up** — Instantly.ai needs 2–3 weeks before cold volume. Buy + start warming the domain *now* or stage 5 stays idle.
- **Pricing model** — setup fee + monthly vs. monthly-only still undecided. Blocks Stripe wiring and outreach copy.
- **First niche / city decision** — pipeline is ready; needs operator pick to fire the pilot batch.
- **Google Places ToS** — only *place_id* is long-term storable. Plan to switch to Outscraper as system of record before scaling beyond pilot.
- **GDPR exposure** — do not target EU prospects until compliance review is complete; the country picker now includes EU markets.

May 2026 — Targets

- Pick pilot niche + city. Fire batch #1 with limit=20.
- Generate 3 hand-picked demo sites end-to-end; verify Cloudflare Pages URLs render correctly on mobile.
- Buy sending domain, configure SPF/DKIM/DMARC, start Instantly warm-up.
- Lock pricing model and wire Stripe checkout.
- First 10 cold emails out the door — target 1 reply, 1 meeting booked.
- Switch default scraper from Google Places to Outscraper before lead count exceeds 100.

Source: *git log 2026-04-01..2026-04-30* and *docs/status/2026-W17.md*. Regenerate this report by re-running *.tmp/monthly_report_2026-04.py*.